

| | | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|----|---|---------------------------------|----------|----------------------|-----------------------|--------------|----------------|
| 1 | ✓ | ▸ WPA - GIS | 59 days | Thu 8/13/98 8:00 AM | Tue 11/3/98 5:00 PM | | |
| 2 | ✓ | WPA App. Development | 33 days | Thu 8/13/98 8:00 AM | Mon 9/28/98 5:00 PM | | |
| 3 | ✓ | WPA Acceptance Testing | 5 days | Tue 9/29/98 8:00 AM | Mon 10/5/98 5:00 PM | 2 | |
| 4 | ✓ | CO - Install & Train | 2 days | Tue 10/6/98 8:00 AM | Wed 10/7/98 5:00 PM | 3 | |
| 5 | ✓ | D-3 - Install & Train | 2 days | Mon 11/2/98 8:00 AM | Tue 11/3/98 5:00 PM | 4 | |
| 6 | ✓ | D-2 - Install & Train | 2 days | Mon 10/12/98 8:00 AM | Tue 10/13/98 5:00 PM | 5 | |
| 7 | ✓ | D-5 - Install & Train | 2 days | Thu 10/15/98 8:00 AM | Fri 10/16/98 5:00 PM | 6 | |
| 8 | ✓ | D-4 - Install & Train | 2 days | Mon 10/19/98 8:00 AM | Tue 10/20/98 5:00 PM | 7 | |
| 9 | ✓ | TPK Server Installation | 1 day | Wed 10/21/98 8:00 AM | Wed 10/21/98 5:00 PM | 8 | |
| 10 | ✓ | D-6 - Install & Train | 2 days | Thu 10/22/98 8:00 AM | Fri 10/23/98 5:00 PM | 9 | |
| 11 | ✓ | D-1 - Install & Train | 2 days | Tue 10/27/98 8:00 AM | Wed 10/28/98 5:00 PM | 10 | |
| 12 | ✓ | D-7 - Install & Train | 2 days | Thu 10/29/98 8:00 AM | Fri 10/30/98 5:00 PM | 11 | |
| 13 | ✓ | TPK - Install & Train | 2 days | Mon 11/2/98 8:00 AM | Tue 11/3/98 5:00 PM | 12 | |
| 14 | | | | | | | |
| 15 | | ▸ BASEMAP - LINEAR | 192 days | Mon 8/24/98 8:00 AM | Tue 5/18/99 5:00 PM | | |
| 16 | ✓ | Develop Modification Plan | 26 days | Mon 8/24/98 8:00 AM | Mon 9/28/98 5:00 PM | | |
| 17 | ✓ | Meet AV,NH,BH,MG | 1 day | Fri 12/11/98 8:00 AM | Fri 12/11/98 5:00 PM | 16 | |
| 18 | ✓ | issue LOA | 1 day | Tue 1/26/99 8:00 AM | Tue 1/26/99 5:00 PM | 17 | |
| 19 | | Modify Basemap | 80 days | Wed 1/27/99 8:00 AM | Tue 5/18/99 5:00 PM | 18 | |
| 20 | | | | | | | |
| 21 | | ▸ PERMITS -GIS - Phase II | 106 days | Mon 3/15/99 8:00 AM | Mon 8/9/99 5:00 PM | | |
| 22 | | Issue LOA | 1 day | Mon 3/15/99 8:00 AM | Mon 3/15/99 5:00 PM | | |
| 23 | | Configure/Install Web Software | 14 days | Tue 3/16/99 8:00 AM | Fri 4/2/99 5:00 PM | 22 | |
| 24 | | Final Design Spec | 5 days | Tue 3/16/99 8:00 AM | Mon 3/22/99 5:00 PM | 22 | |
| 25 | | Develop Screens | 30 days | Tue 3/23/99 8:00 AM | Mon 5/3/99 5:00 PM | 24 | |
| 26 | | Basemap Update Procedure | 5 days | Tue 5/4/99 8:00 AM | Mon 5/10/99 5:00 PM | 25 | |
| 27 | | Permit View/Print Screens | 20 days | Tue 5/11/99 8:00 AM | Mon 6/7/99 5:00 PM | 26 | |
| 28 | | DB Install & Configure | 10 days | Tue 6/8/99 8:00 AM | Mon 6/21/99 5:00 PM | 27 | |
| 29 | | Configure App. Server | 5 days | Tue 6/22/99 8:00 AM | Mon 6/28/99 5:00 PM | 28 | |
| 30 | | Acceptance Testing | 30 days | Tue 6/29/99 8:00 AM | Mon 8/9/99 5:00 PM | 29 | |
| 31 | | | | | | | |
| 32 | | ▸ TRANSPORT.MODELING GIS | 166 days | Mon 1/18/99 8:00 AM | Mon 9/6/99 5:00 PM | | |
| 33 | ✓ | Issue LOA | 1 day | Mon 1/18/99 8:00 AM | Mon 1/18/99 5:00 PM | | |
| 34 | | Estab. Com.Links | 15 days | Tue 1/19/99 8:00 AM | Mon 2/8/99 5:00 PM | 33 | |
| 35 | | Review Phase I | 15 days | Tue 1/19/99 8:00 AM | Mon 2/8/99 5:00 PM | 33 | |
| 36 | | Select DB Software | 20 days | Tue 2/9/99 8:00 AM | Mon 3/8/99 5:00 PM | 35,34 | |
| 37 | | Develop Data Import Schema | 40 days | Tue 3/9/99 8:00 AM | Mon 5/3/99 5:00 PM | 36 | |
| 38 | | Integrate DB w/FSUTMS | 30 days | Tue 5/4/99 8:00 AM | Mon 6/14/99 5:00 PM | 37 | |
| 39 | | Eval Model Support | 20 days | Tue 5/4/99 8:00 AM | Mon 5/31/99 5:00 PM | 37 | |
| 40 | | Eval Standards | 20 days | Tue 6/1/99 8:00 AM | Mon 6/28/99 5:00 PM | 39 | |
| 41 | | Develop Web Prototype | 30 days | Tue 6/29/99 8:00 AM | Mon 8/9/99 5:00 PM | 40 | |
| 42 | | Develop Long-Range Plan | 20 days | Tue 8/10/99 8:00 AM | Mon 9/6/99 5:00 PM | 41 | |
| 43 | | | | | | | |
| 44 | | ▸ R/W -GIS | 48 days | Mon 8/24/98 8:00 AM | Wed 10/28/98 5:00 PM | | |
| 45 | | Coordinate Software Acquisition | 15 days | Mon 8/24/98 8:00 AM | Wed 10/28/98 12:00 PM | | |
| 46 | | Eval DRAPPS | 15 days | Thu 10/8/98 8:00 AM | Wed 10/28/98 5:00 PM | 45SS | |
| 47 | | | | | | | |
| 48 | | ▸ AVIATION - GIS | 114 days | Mon 10/5/98 8:00 AM | Thu 3/11/99 5:00 PM | | |
| 49 | ✓ | Scope Received | 0 days | Mon 10/5/98 8:00 AM | Mon 10/5/98 8:00 AM | | |
| 50 | ✓ | Eval. Scope & Schedule | 15 days | Thu 11/12/98 8:00 AM | Wed 12/2/98 5:00 PM | 49 | |

